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LAMPREY PILOT PROJECT 
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contractor will be conducted as was done with the Souhegan Pilot.  The Consultant Selection Committee 
will meet to shortlist three to four firms from the seven firms who submitted packages.  

 
• University of New Hampshire / University of Massachusetts / Normandeau Associates, Inc. 
• Tetra Tech EM, Inc. / Dartmouth College /  
• The Louis Berger Group, Inc. / Thomas R. Payne and Associates 
• Kleinschmidt Energy & Water Resource Consultants / GZA GeoEnvironmental, Inc. / ESS Group, 

Inc. / Hydrologic Services, Inc. 
• Gomez and Sullivan, P.C. / Cornell University / University of New Hampshire 
• ENSR International / Woodlot Alternatives, Inc. / Wright-Pierce / Eastern Research Group, Inc. // 

Tufts University 
• Hydroterra Environmental Services, LLC 

 
The Department is creating maps and tables of information on Lamprey-specific protected entities to 

support the Instream Flow Study.  These maps and tables are being posted to the website.   
 
ANTICIPATED TIMELINE  
For Lamprey River Instream Flow Protection Pilot Project 
9/15/04 DES receives qualifications statements from consultants (7) 
11/4/04 G&C approves WMPAAC nominations  
11/04 First Lamprey TRC and Lamprey WMPAAC meetings 
Late 11/04 NOAA funds available for Lamprey pilot project 
12/04 Lamprey consultant selection committee reviews Q&E packages 
2/05 Lamprey Study contractor selected 
3/05 Lamprey Contract signed, studies begin 
4/05 Lamprey IPUOCRs defined 
Fall 05 Draft Protected Instream Flow Study for Lamprey  
Winter 05/06 DES establishes Protected Flows, Draft Water Management Plan 
8/06 DES adopts Water Management Plan for Lamprey 
 
Completion of Pilot Program 
 The Pilot Program will be completed by the establishment of Protected Instream Flows and 
adoption of Water Management Plans on the Lamprey and Souhegan Rivers, followed by a public hearing 
and final report by the Department.  The Department and the SB330 committee will present their final 
reports to the governor and the legislature by December 1, 2008.   
 
PILOT COMPLETION DEADLINES (From Laws of 2002, Chapter 278 as revised by Laws of 2003, 
Chapter 319 (HB4 – State Budget)) 
By April 1, 2007 DES report to legislature (PISF and WMPs) 
By June 1, 2007 DES/legislative committees hold public hearing(s) jointly 
By October 1, 2007 Lamprey and Souhegan PISFs and WMPs adopted 
By October 1, 2008 or one 
year following WMPs 
adoption 

DES public hearing and 30-day comment period 

By December 1, 2008 DES final report to legislature 
By December 1, 2008 SB 330 report to governor and legislature 
 


